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DATE ISSUED: February 4, 2004 REPORT NO. CCDC-04-07

ATTENTION: Honorable Chair and Members of the Redevelopment Agency
Docket of February 10, 2004

SUBJECT: Amendments to two Agreements: 1) Dyett & Bhatia and 2) Project

Design Consultants for Consultant Services for the Community Plan
Update - Centre City Redevelopment Project

REFERENCE: Attachment 1- Centre City Community Plan Update: Billing Rates

2003

STAFF CONTACT: Alexandra Elias, Senior Planner

SUMMARY

Issue -

1.

David Allsbrook, Manager of Contracting and Public Works

Should the Redevelopment Agency approve:

Second Amendment to the Agreement with Dyett & Bhatia for ongoing work
to update the Community Plan, in the amount of $470,000; and the

First Amendment to the Agreement with Project Design Consultants to
complete a Master Environmental Impact Report (MEIR) to evaluate the
impacts of the proposed Updated Community Plan, in the amount of
$90,0007?

Staff Recommendation - That the Redevelopment Agency approve:

1.

Second Amendment to the Agreement with Dyett & Bhatia for ongoing work
to update the Community Plan, in the amount of $470,000; and the

First Amendment to the Agreement with Project Design Consultants to
complete a Master Environmental Impact Report (MEIR) to evaluate the
impacts of the proposed Updated Community Plan, in the amount of
$90,000.

Maximum compensation will not exceed $1,950,000 and $343,750, respectively for
each Agreement.
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Centre City Development Corporation Recommendation - On December 17, 2003,
the Corporation voted unanimously to recommend to the Redevelopment Agency
the approval of the proposed amendments to Dyett & Bhatia’'s and Project Design
Consultants’ contracts, respectively.

Other Recommendations - None

Fiscal Impact - Funds are available in the FY 2003-2004 Areawide Community Plan
Update Budget for this purpose.

BACKGROUND

The proposed contract amendments advance the Visions and Goals of the Centre City
Community Plan and the Objectives of the Centre City Redevelopment Project by:

° allocating resources to update the Community Plan, and;
° providing funds to complete the required environmental review of the proposed plan.

The Community Plan Update is a comprehensive work effort to update the 1992 Centre
City Community Plan, the Redevelopment Plan for the Centre City RedevelopmentProject,
Centre City Planned District Ordinance (PDO), and the Master Environmental Impact
Report (“Master EIR”). The Corporation and its consultant team began work on the
Community Plan Update in March 2002. The Corporation established a Steering
Committee of business and community leaders as the primary forum for public input to the
Community Plan update process. Additionally, numerous stakeholder meetings and public
workshops have been conducted.

The contract amendments proposed in this report are for the two main consultants
responsible to complete the Community Plan Update: Dyett & Bhatia (planning) and Project
Design Consultants (PDC) (environmental). The proposed amendments also include
hourly rate adjustments and one additional consultant for the Dyett & Bhatia team (see
Attachment 1). The requested authorization would fund the completion of the Community
Plan/Planned District Ordinance/Redevelopment Plan tasks and Master EIR, including
printing and public hearings and adopted plans. lItis likely that additional tasks to complete
Focus Plans may be necessary following the certification of the EIR and adoption of the
Plan and implementing ordinances, and additional amendment(s) to these Agreements
may be necessary. Funds would be budgeted in the FY 04-05 Budget for that additional
work.
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Originally, the work program was laid out in phases that generally corresponded to fiscal
years. The Community Plan Update was anticipated to take approximately 24 months over
three fiscal years. The work program is currently in the third phase and third fiscal year
of work. The consultants have made progress on addressing a lengthy list of complex
issues. To date, efforts have focused on data collection and analysis, forecasts, issue
identification, statements of visions and principles, the development of alternatives, traffic
modeling, and a draft preferred plan. The team is beginning to discuss potential
implementation measures. Following acceptance of the preferred plan, staff and the
consultant team will begin to develop amendments to the Planned District Ordinance, the
Redevelopment Plan and the Master EIR as required by the California Environmental
Quality Act (CEQA).

Because the Corporation budgets funds on an annual basis, a multi-year consultant work
effort means that amendments will be necessary over the life of the contract. The last
contract amendments were approved in August 2002.

The following provides a summary of the financial status of the Agreement with Dyett &
Bhatia and PDC, respectively:

Dyett & Bhatia

Original Agreement (March 2002) $ 342,000
First Amendment (August 2002) $1,138,000
Paid to Date ($1,096,301)
Proposed Amendment $ 470,000
Amount Available Subsequent

to this Amendment $ 853,699

PDC

Original Agreement (on-call contract, July 2001) $ 77,500
Original Agreement (new to complete MEIR, Aug 2002)$ 176,250
Paid to Date ($ 113,952)
Proposed Amendment $ 90,000

Amount Available Subsequent
to this Amendment $ 229,798
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The consultant firms are owned and comprised of the following principals and primary

owners:

ROLE/FIRM

CONTACT

OWNED BY

Dyett & Bhatia

Rajeev Bhatia

Rajeev Bhatia
Michael Dyett

Project Design Consultants
(PDC)

Bruce Mclintyre

See Footnote *

Consultant contact information:

Firm Name: Dyett & Bhatia

PRINCIPALS AND TITLE PRIMARY CONTACTS
PRIMARY STAFF

ASSIGNED TO

CONTRACT

Rajeev Bhatia Principal

Joan Isaacson

Associate Principal

Jenny Johnston

Planner/Urban Designer

Firm Name: Project Design Consultants (PDC)

Bruce Mcintyre Vice President v

DISCUSSION

The projectis generally proceeding within the budget anticipated when the Agency directed
staff to begin work in 2001. In fact, work that is currently underway (at the approximate
midpoint of FY 03-04) is being paid with funds remaining from FY 02-03. The schedule
has been somewhat delayed because the process is moving slower than had been
anticipated and may result in funds being required in FY 04-05. Some reasons for this are:

' Steven Bliss, Richard Collato, Debbie Collins, Mike Converse, William R. Dick, Scott A. Hurst,

Gary Hus, Jim Kilgore, Gordon Lutes, Bruce Mcintyre, Richard L. Miller, Paul Nieto, Doreen Spry O’Riley,
Douglas C. Paul, Scott Peters, Rex Plummer, Peg Reiter, John Ruggieri, Mike Schatz, Robert Schulze,
Greg Shields, James E. Stebbins, Brian Stup, Javad Tanbakuchi, Curt Turner
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This summer, Steering Committee members elected to divide into subcommittees
for discussion of specific issues (urban design, circulation/transit, economic
development, arts & culture and neighborhood amenities) prior to evaluating the
preferred plan. The consultant schedule assumed they would meet following
endorsement of the preferred plan to discuss implementation issues;

A desire by the Steering Committee members and/or subcommittees for specific
analysis, in some cases resulting in the need to scope work and hire additional
consultants separately;

Additional subcommittee meetings and document review to reflect the high level of
involvement by committee members;

The addition of at least two public workshops, one required by new legislation that
did not exist when the work was scoped; and

Research on topics that were not known or anticipated to require consultant time
when the work program was laid out, including issues related to the airport,
unreinforced masonry buildings, future art facilities and transfer of development
rights (TDRs).

The proposed contract amendments for Dyett & Bhatia and PDC provide adequate funds
to complete all tasks associated with updating the Redevelopment Plan, the Community
Plan and the PDO.

EQUAL OPPORTUNITY

Dyett & Bhatia and Project Design Consultants were each selected after participating in a
Request for Qualifications process. Dyett and Bhatia is a certified MBE firm.
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SUBCONSULTANTS

The subconsulting firms for the respective consultant firms are comprised of the following:

Firm Name: Dyett & Bhatia (MBE)

SUBCONSULTING FIRMS PRINCIPALS FIRM CERTIFICATION
Skidmore, Owens & Merrill, LLP | John Kriken OBE
Hargreaves Associates George Hargreaves OBE
Keyser Marston Associates, Inc. | Paul Marra OBE
LJ Black Consulting Group Laurie Black WBE
AMS Robert Bailey OBE

Firm Name: Project Design Consultants

SUBCONSULTING FIRMS PRINCIPALS FIRM CERTIFICATION
Katz Okitsu & Associates Arnold Torma MBE
Estrada Land Planning Steve Estrada MBE
Orion Environmental Hans Giroux MBE
URS/BRW Mark Peterson OBE
URS/Woodward-Clyde David Schug OBE

Dyett & Bhatia

Dyett & Bhatia submitted a Work Force Report dated October 21, 2003, which indicates
a total of 20 employees, of which 14 are female and 4* are members of an under-
represented ethnic group.

* (1) Latino
(3) Asian Americans

The contractor’s workforce analysis reflects no gender or ethnic under-representations.

Project Design Consultants

Project Design Consultants submitted a Work Force Report dated December 9, 2002,
which indicates a total of 178 employees, of which 51 are female and 41* are members of
an under-represented ethnic group.
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*(4) African-Americans
(19) Latinos
(8) Asian-Americans
(1) American Indian
(9) Filipinos

The consultant’s Work Force Analysis reflects under-representations as follows:

African-Americans in engineering/architect and technical categories
Latinos in the administrative support category

Asian-Americana in the technical category

Filipinos in engineering/architect category

Women in the technical category

v vV v v Vv

Project Design Consultants submitted an EEO plan, which was approved by the City of
San Diego on January 14, 2003. This Plan is valid for a two-year period.

SUMMARY/CONCLUSION

There is no conflict of interest known to me regarding any Agency or Corporation officer
or employee regarding this Agreement.
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